

FEDERAL MINISTRY OF JUSTICE

Federal Justice Sector Reform  
Coordinating Committee(FJSRCC)

2016 - 2020

Action Plan

---

**FJSRCC**

**2016 - 2020 Action Plan at a Glance:**

Objective 1: Strengthen the coordination structures to make them more effective, credible and efficient (pp. 3 - 9)

Objective 2: Strengthen the Legal Drafting, Law Review Process and Implementation Processes (pp. 10 - 13)

Objective 3: Strengthen Public Engagement and Accountability Systems (pp. 14 - 15)

Objective 4: Strengthen Enabling Environment for Business and Economic Activities (pp. 16 - 16)

Objective 5: Facilitate enhancement of skill and capacity and advocate a sector whole system of performance, improvement, monitoring and evaluation (pp. 17 - 18)

Objective 6: Reform the Criminal Justice Administration (pp. 19 - 21)

Objective 7: Reform the Civil Justice Administration (pp. 22 - 23)

Objective 8: Reform in Human Rights and The Rule of Law (pp. 24 - 26)



FJSRCC JUSTICE REFORM ACTION PLAN 2016 - 2020



OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY		TIME LINE (2016 - 2017)	PERFORMANCE INDICATOR
	Implementing Agency/Agencies	Estimated Budget and Financing Strategy		
<b>OBJECTIVE 1: Strengthen the coordination structures to make them more effective, credible and efficient</b>	<i>(Which justice sector institution/s will implement the activity?)</i>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>What international/national agencies will co-implement the activity?)</i>			
<b>Activity 1. Completion and Impementation of the National Policy on Prosecution</b>			i	
<b>Sub-Activity 1.1: Presenting the policy, Guidelines and Code of Conduct for adoption by the Federal Attorney General.</b>			COMPLETED	
Printing of 1000 copies of the policy		COMPLETED		
(Formal ceremony at Abuja for 100 People for one day).		?		
2 days Workshop for forty participants outside Abuja ( Meeting for 40 participants; DTA, Transport, meeting costs for 2 days)	FJSRCC/Development partners	?	?	
<b>Sub-Activity 1.2: Presenting to the AGs of Northern States</b>				
2 days Workshop for forty participants outside Abuja ( Meeting for 40 participants; DTA, Transport, meeting costs for 2 days)	FJSRCC/Development partners	?		
<b>Sub-Activity 1.3: Presenting to the Body of Attorney-Generals</b>				
(60 participants 2 days ; DTA, Transport, meeting costs for 2 days)	FJSRCC/Development Partners	COMPLETED		
<b>Sub-Activity 1.4: Training for 100 Prosecutors on the policy from across the Federation and State Justice Sector Institutions</b>				
(for 3 Days)	FMoJ, NAP, FJSRCC	COMPLETED		
<b>Sub-Activity 1.5: Development and dispatch of advisory letters to Ags, them for commending for adopting and drawing their attention to implementation</b>	FJSRCC/Sub - Committee	COMPLETED		
<b>Sub-activity 1.6: Publish online and disseminate the Codes, Policies and Guidelines</b>		COMPLETED		
<b>Activity 2. The provision of Approved Institution under the Childs Rights Act. (Renovation is on-going at the temporary facility)</b>		COMPLETED		
<b>Sub-Activity 2.1: Convene a meeting of relevent desk officers and heads of department before the council of Perm Secs</b>		JULY-DECEMBER 2017		
<b>Sub-Activity 2.2: Convene meeting of council of permanent secretaries of FCT, MOJ, MOWA&amp;SD</b>	FJSRCC			
50 participants all at Abuja				

Sub-Activity 2.3: Follow up with the FCT on the completion of the renovation of the temporary facility	FJSRCC/Sub - Committee	COMPLETED		
--	------------------------	-----------	--	--



OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY		TIME LINE (2016 - 2017)	PERFORMANCE INDICATOR
	Implementing Agency/Agencies <i>(Which justice sector institution/s will implement the activity? What international/national agencies will co-implement the activity?)</i>	Estimated Budget and Financing Strategy <i>(How much will the activity cost and How will it be funded?)</i>		
<b>OBJECTIVE 1: Strengthen the coordination structures to make them more effective, credible and efficient</b>			<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
Sub-Activity 2.4: Commissioning of the facility	FCTA/FJSRCC	?		
Activity 3. Establishment of the heads of federal justice sector institution forum		SEPTEMBER- DECEMBER 17		
Sub-Activity 3.1: A Memo to the Federal AG approving the establishment of the head of justice sector institution forum	FJSRCC Secretariat	JULY-AUGUST 17		
Sub-Activity 3.2: Convene the meeting of the forum, present the action plan of the committee		DECEMBER 2017- FEB-18		
30 participants all in Abuja ( Venue, Meeting costs includes lunch refreshments)	HAGF	?		
Activity 4. Transfer of criminal cases from lay prosecutors in the FCT in accordance with ACJ Act		COMPLETED		
Sub-Activity 4.1: Complete the assessment of cases being handled by lay prosecutors	J4A Consultants/FJSRCC	COMPLETED		
Sub-Activity 4.2: Consider the assessment report and present to the AG with recommendations	FJSRCC/Subcommittee	?		
Sub-Activity 4.3: Monitoring implementation of the recommendations	FJSRCC	?		
Activity 5. Sensitization on the ACJA particularly in the FCT and at the Northern and Southern Regions of the Country. This will be done in collaboration with the ACJA Monitoring Committee		JUNE-SEPTEMBER 17		
Sub-Activity 5.1: Sensitization/training on the ACJA for 150 judges and prosecutors, magistrates and area courts judges.		?		
Workshop at Abuja, 3 days (venue, refreshments, materials, 6 resource persons)	FJSRCC/NJI	?		



OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY		TIME LINE (2016 - 2017)	PERFORMANCE INDICATOR
<b>OBJECTIVE 1: Strengthen the coordination structures to make them more effective, credible and efficient</b>	Implementing Agency/Agencies	Estimated Budget and Financing Strategy	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>	<i>(How much will the activity cost and How will it be funded?)</i>		
	<i>What international/national agencies will co-implement the activity?)</i>			
<b>Sub-Activity 5.2: Sensitization/training on the ACJA for 150 prisons and police officers</b> Workshop at Abuja, 3 days (venue, refreshments, materials, 6 resource persons)	FJSRCC/NIALS			
		NOVEMBER-DECEMBER 17		
<b>Sub-Activity 5.3: Sensitization/training on the ACJA for 250 NBA, Human Rights Commission, Legal Aid Council, and civil society</b> 2 workshops at Abuja, 3 days each (venue, refreshments, materials, 6 resource persons)	FJSRCC/NIALS	Oct-17		
<b>Sub-Activity 5.4: Public Awareness through the media on the ACJA</b>	FJSRCC	JANUARY-FEBRUARY 2018		
Development and broadcasting of 1min jingles, billboard posters on key parts of the ACJA, TV and radio interviews				
<b>Sub-Activity 5.5: Sensitisation on the role of the Federal and State Justice Institutions on the Implementation of the ACJA</b>		Aug-17		
<b>Activity 6. Institutionalize the Federal Justice Sector Reform Coordinating Commission</b>				
<b>Sub-Activity 6.1: Prepare a Bill for the establishment of the Federal Justice Sector Reform Coordinating Commission as a statutory body</b> 1 Subcommittee to prepare a draft Bill Getting member institutions backing 3 day retreat for review team of 10 persons (transport, accommodation, venue, duty	FJSRCC/Subcommittee	OCTOBER-NOVEMBER 2017		
		Oct-17		
		Dec-17		

allowances, refreshments, materials)



OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY		TIME LINE (2016 - 2017)	PERFORMANCE INDICATOR
<b>OBJECTIVE 1: Strengthen the coordination structures to make them more effective, credible and efficient</b>	<b>Implementing Agency/Agencies</b>	<b>Estimated Budget and Financing Strategy</b>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>	<i>(How much will the activity cost and How will it be funded?)</i>		
	<i>What international/national agencies will co-implement the activity?)</i>			
Circulation of the draft bill to members of FJSRCC		Jan-18		
Consultation with parent agencies (may need to send letters, do follow up)		Jan-18		
		Feb-18		
<b>Sub-Activity 6.2: Consultation on the bill (NASS, CSOs, NBA)</b>	FJSRCC			
3 day validation retreat for 35 FJSRCC members (refreshments, materials, venue, accommodation, transport, per diem)		Mar-18		
<b>Sub-Activity 6.3: Submission to the AG for onward transmission to the FEC and NASS</b>	FJSRCC	Mar-18		
<b>Sub-Activity 6.4: Advocacy for the Bill in the NASS</b>	FJSRCC and Stakeholders	April-May 2018		
Identify relevant committees of NASS, participation at public hearings (materials, developing report, support stakeholders meetings and retreats)				
<b>Activity 7. Improve coordination and joint planning between FJSRCC and State-Level Reform Teams</b>		August-October 2017		
<b>Sub-Activity 7.1: Conduct biannual meetings of the network of justice sector reform teams</b>	FJSRCC and Development Partners	Feb-18		
1 <sup>st</sup> 3 day biannual meeting for 80 members of the JRT Network in Akwa Ibom				
<b>Sub-Activity 7.2: Facilitate the setting-up of justice reform teams in the States that do not have them</b>	FJSRCC and Development Partners and State Governments	Apr-18		
3 day visit to inaugurate and facilitate planning meeting of new JRTs (transport, accommodation, DTA for 3 FJSRCC members)				
<b>Sub-Activity 7.3: Set-up central justice reform-related information and archival system to share information within the JRT Network</b>	FJSRCC and Development Partners/RoLAT	July-August 2017		
Development of a concept note and circulation (filling cabinets, printing costs, external hard drives)				
<b>Sub-Activity 7.4: Organize national conference on the administration of justice to galvanize national consensus around a national policy on justice</b>	FJSRCC, FMoj, and Development Partners	Oct-17		
3 days, 500 participants (conference facilities, refreshments, accommodation etc)				





OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY		TIME LINE (2016 - 2017)	PERFORMANCE INDICATOR
<b>OBJECTIVE 1: Strengthen the coordination structures to make them more effective, credible and efficient</b>	<b>Implementing Agency/Agencies</b>	<b>Estimated Budget and Financing Strategy</b>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>	<i>(How much will the activity cost and How will it be funded?)</i>		
	<i>What international/national agencies will co-implement the activity?)</i>			
	FJSRCC/MDAs	Jun-17		
<b>Activity 8: Improve information sharing within the FJSRCC</b>		June-July 2017		
<b>Sub-Activity 8.1. Set up a WhatsApp group for the Committee</b>	<b>Secretariat, Communications Sub-Committee/Rolat</b>	<b>Jun-17</b>		
<b>Sub-Activity 8.2. Set up alistserv for the Committee</b>	Secretariat, Communications Sub-Committee/Rolat	Jun-17		
<b>Activity 9. Dissemination of information about the Committee</b>		Jul-17		
<b>Sub-Activity 9.1: Include the work of the Committee in the HAGF's press conferences and other public events (issue press release at the end of every meeting and occurrence of any important event and communicating to the public through the MoJ media and other outlets).</b>	FJSRCC	continous		
<b>Sub-Activity 9.2: Familiarise FJSRCC with select media personnel interested in the justice sector</b>		Aug-17		
<b>Sub-Activity 9.3. Setup online news bulletin and newsletter</b>		July-ugust 2017		
<b>Sub-Activity 9.4 Set up a Facebook Page for the Committee</b>	FJSRCC	May-17		
<b>Sub-Activity 9.5 Secure a page in the FMOJ website or any other relevant website</b>	FJSRCC	Jun-17		
<b>Sub-Activity 9.6 Produce and disseminate leaflets at the annual NBA conference</b>	FJSRCC	?		
Printing costs				
<b>Sub-Activity 9.7 Facilitate 1 side event/session at the annual NBA conference</b>	FJSRCC / NBA	?(When is next NBA Conference)		
<b>Sub-Activity 9.8 Participate at NAN and other media fora</b>	FJSRCC	?		
<b>Activity 10: To ensure effective coordination and implementation of reforms in the federal justice sector.</b>	FMOJ, NASS			Effective implementation of the justice sector reforms
Sub-activity 10.1: Appointment of Justice Reform Desk Officers in all federal justice institutions in the justice sector.		SEE ABOVE		



OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY		TIME LINE (2016 - 2017)	PERFORMANCE INDICATOR
<b>OBJECTIVE 1: Strengthen the coordination structures to make them more effective, credible and efficient</b>	Implementing Agency/Agencies	Estimated Budget and Financing Strategy	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>	<i>(How much will the activity cost and How will it be funded?)</i>		
	<i>What international/national agencies will co-implement the activity?)</i>			
Sub-activity 10.2: Regular reporting and review of the Implementation of Reforms	FJSRCC	2017-2020		
Activity 11: National Policy on Justice		SEE ABOVE		
Sub-Activity 11.1: Draft Committee to produce draft Policy		SEE ABOVE		
Sub-Activity 11.2: Advocacy among Stakeholders (present the policy to national and international partners for support, use the policy to lead in determining priorities in justice reform)		SEE ABOVE		
Sub-Activity 11.3: adotiopn of the NPJ		SEE ABOVE		
Sub-Activity 11.4: Convene regular National Justice Summit to monitor and report implementation		ANNUALLY		
<b>Activity 12. Facilitate better coordination between the planning department, budget department of the various FJSRCC institutions, relevant committees of the National Assembly, and MBNP</b>				
Sub-Activity 12.1: Produce a memo explaining the objective and processes to be followed	FJSRCC	AUGUST -DECEMBER 2017		
Sub-Activity 12.2: Submission and approval by the SGF/PS	FJSRCC	Feb-18		
Sub-Activity 12.3: Facilitating stakeholders forum on budget and planning for justice sector institutions/FJSRCC 30 participants, 1 day, Abuja	FJSRCC/MBNP/FMoJ/NASS/Other Relevant Bodies	Mar-18		
Sub-Activity 12.4: Training of budget and planning officers in the justice sector institutions		FJSRCC/MBNP/Other Relevant Bodies	May-18	
3 day training workshops for 50 participants in FCT (6 resource persons, refreshments etc)				

<b>Activity 13. Develop M&amp;E strategy with specific data tools</b>	FJSRCC and Development Partners			
---	---------------------------------	--	--	--

OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY		TIME LINE (2016 - 2017)	PERFORMANCE INDICATOR
<b>OBJECTIVE 1: Strengthen the coordination structures to make them more effective, credible and efficient</b>	<b>Implementing Agency/Agencies</b>	<b>Estimated Budget and Financing Strategy</b>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>	<i>(How much will the activity cost and How will it be funded?)</i>		
	<i>What international/national agencies will co-implement the activity?)</i>			
<b>Sub-Activity 13.1: M&amp;E Training on the FJSRCC Strategic Plan</b>	UNODC	Jun-18		
<b>Sub-Activity 13.2: Development of M&amp;E tools for the FJSRCC Strategic Plan</b>	UNODC	Jul-18		
<b>Activity 14. Coordinate regular reporting from sub committees</b>	FJSRCC	CONTINUOUS		
<b>Sub-Activity 14.1 Each subcommittee to Present Progress Report at monthly meetings in accordance with the Report Template</b>	FJSRCC sub-committees	?		
<b>Sub-Activity 14.2: Collate and Disseminate all reports on Quarterly basis</b>	FJSRCC Secretariat	CONTINUOUS		
<b>Activity 15: Strengthen the Institutional and Human Resource Capacities of Justice Institutions.</b>		JANUARY-MARCH 2018 201		
<b>Activity 16: Training on advocacy, IT and communication skills</b> Development of concept note for (i) IT Communication Training (ii) Advocacy and Influencing	FJSRCC and Development Partners	MARCH-JUNE 2018		
i. 2 day workshop for 10 participants (Consultant fee and meeting costs), IT & Communication for the Secretariat and few more interested members.	FJSRCC and Development Partners	Jul-18		
ii. 2 day workshop for 30 participants (Consultant fee and meeting costs) on Advocacy and influencing	FJSRCC and Development Partners	Sep-18		
iii. 2 day workshop for 30 participants (Consultant fee and meeting costs) on report writing	FJSRCC and Development Partners	Dec-18		
iv. 2 day workshop for 30 participants (Consultant fee and meeting costs) on Terms of Reference writing	FJSRCC and Development Partners	Feb-19		
<b>Sub-Activity 16.1: Provide working tools for more effective functioning of the secretariat (including IT equipment and operational vehicles including busses)</b>	FJSRCC, FMOJ and Development Partners			
Sub Total				

OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY		TIME LINE (2016 - 2017)	PERFORMANCE INDICATOR
<b>OBJECTIVE 2: Strengthen the Legal Drafting, Law Review Process and Implementation Processes</b>	Implementing Agency/Agencies	Estimated Budget and Financing Strategy	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>	<i>(How much will the activity cost and How will it be funded?)</i>		
	<i>What international/national agencies will co-implement the activity?)</i>			
<b>Activity 1: Establish a Fast-Track Legal and Regulatory Review Team in the Drafting Department at the Ministry of Justice and NASS</b>				<i>Measurement Indicator: Improved legislative framework on in the justice sector</i>
Sub-activity 1.1: Identify the teams for the drafting of different subject matters with the Director of Drafting and NASS and Nigerian Law Reform Commission (NLR)	FMOJ	COMPLETED		
Sub-activity 1.2: Draft Terms of Reference for the Team		COMPLETED		
Sub-Activity 1.3: The HAGF and NASS leadership to inaugurate the Team and endorse the training program	FMOJ	COMPLETED		
<b>Activity 2: Enhance the Skills of Legal Drafting Officers</b>				
Sub-activity 2.1: Identify trainers (Local and International)	FMOJ and Development Partners	ONGOING		
Sub-activity 2.2: Hire trainers from to develop training manuals for drafts persons			Feb-18	
Sub-activity 2.3: Embed the Draftspersons continous training certification program in NIALS		JANUARY -MARCH 2018		
<b>Activity 3: Establish Liaison with the National Assembly on Constitutional and Legislative Reform/Agenda</b>	FMOJ/DLD			
Sub-activity 3.1: Review and redefine the mandate of existing liason officers	FMOJ/DLD	ONGOING (DISCUSS)		
Sub-activity 3.2: Develop Joint training programs between the drafts persons in NASS, Justice and other MDAS		JANUARY -MARCH 2018		
Sub-activity 3.3: NASS to include NLRC and Drafting Department in the Constitutional REVIEW Committee			Dec-17	
<b>Activity 4: Identify and Address Legal, Regulatory and Policy Gaps on Critical Governance Areas such as: Anti-corruption, Asset recovery, terrorism/terrorist financing, Financial Intelligence, Security agencies, Tax reform, Electoral laws, Investment laws and policies, Judicial Reform and Merger of MDAS-Repeal and amendment of laws</b>				
Sub-activity 4.1: Set up Committees to:				
(i) Review the Police and Prisons Reform Bills for Transmission to President/NASS	FJSRCC/Stakeholders	REVIEW TEAM TO FIX		

OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY		TIME LINE (2016 - 2017)	PERFORMANCE INDICATOR
	Implementing Agency/Agencies	Estimated Budget and Financing Strategy		
<b>OBJECTIVE 2: Strengthen the Legal Drafting, Law Review Process and Implementation Processes</b>	<i>(Which justice sector institution/s will implement the activity?)</i>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>What international/national agencies will co-implement the activity?)</i>			
(ii) Review Law Officers Act, Public Officers' and Protection Act	FJSRCC/Stakeholders		LRT TO FIX	
(iii) Review anti-corruption laws, terrorism laws, and other security and intelligence bills	FJSRCC/Stakeholders		LRT TO FIX	
(iv) Review of laws on composition and structure of the Supreme Court and other appellate courts	FJSRCC/Stakeholders		LRT TO FIX	
(v) Review laws on the establishment of Special/Complex Crimes, Anti-Corruption Cases and Anti-	FJSRCC/Stakeholders		LRT TO FIX	
(vi) Review laws on the traditional court systems.	FJSRCC/Stakeholders		LRT TO FIX	
(vii) Amend the Legal Practitioner Acts to improve the standard of legal practice by, among other things, introducing continuing legal education requirements for practitioners.	FJSRCC/Stakeholders		LRT TO FIX	
(viii) Review the Constitution and Electoral Laws	FJSRCC/Stakeholders		COMPLETED	
<b>Activity 5. Advocacy for amendment or passage by the NASS of the following: Police Act, Prisons Act, Anti-Torture bill, Whistle Blowers Bill, Witness Protection bill, Proceeds of Crime bill; Amendment of EFCC and ICPC Act, Release from custody special provision Act, Persons with disability Bill; NDLEA Amendment Bill; Special Crimes Act</b>			ONGOING	
<b>Sub-Activity 5.1: Identification of partners for the advocacy</b>			ONGOING	
<b>Sub-Activity 5.2: Do an assessment of the stages where these bills are</b>	FJSRCC/National Assembly rep / FMOJ liaison officer, NASS		ONGOING	
<b>Sub-Activity 5.3: Prepare an advocacy strategy</b>	FJSRCC/ Sub-committee		LRT TO FIX	
Meeting costs (refreshments and materials)				
Sub-Activity 5.4: Lead on advocacy activities with stakeholders support	FJSRCC, civil society and Development Partners		ONGOING	
Sub-Activity 5.5: Implementation Plan for the bills			ONGOING	
<b>Activity 6: Develop Advocacy Tools for engagement with NASS, relevant MDAs, States and the Private Sector on Urgent Executive Bills</b>	FJSRCC/Development Partners		ONGOING	
Sub-activity 6.1: Identify desk officers in the Ministry of Justice to work with NASS Committees on the review of bills, and laws	FMOJ		ONGOING	
Sub-activity 6.2: Identify desk officers in the Ministry of Justice to work with MDAs, on continuous review of bills, laws, and regulations	FMOJ		ONGOING	
Sub-activity 6.3: Identify Desk Officers to Work with the State Justice Reform Teams to Domestic Federal Laws	FJSRCC/State Reform Teams		TO BE AGREED	

OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY		TIME LINE (2016 - 2017)	PERFORMANCE INDICATOR
	Implementing Agency/Agencies	Estimated Budget and Financing Strategy		
<b>OBJECTIVE 2: Strengthen the Legal Drafting, Law Review Process and Implementation Processes</b>	<i>(Which justice sector institution/s will implement the activity?)</i>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>What international/national agencies will co-implement the activity?)</i>			
Sub-activity 6.4: Organise state level Town Hall Meetings on executive bills and law reviews to advocate new policies at the state levels			?	
<b>Activity 7: Implementation of the reform laws (NHRC Act, LAC Act, VAPP, NHRC, Sentencing Guideline, ACJA, National Policy on prosecution, Code of Conduct for Prosecutors, Guidelines on Prosecution and other Acts passed).</b>			SEE ABOVE	
<b>Sub-Activity 7.1. Implementation Agencies to engage with these institution to develop an implementation plan on the new things that have been added.</b>			SEE ABOVE	
<b>Sub-Activity 7.2 Setting up working group on implementation of these Acts</b>			?	
<b>Sub-Activity 7.3 Develop implementation strategy</b>			?	
<b>Sub-Activity 7.4 Set up an M &amp; E for the working Group</b>			?	
<b>Activity 8: Advocacy for adoption of the ACJ Act by State (6 States in 2017)</b>	FJSRCC		??	
3 day visit to advocate for the adoption of the ACJA (transport, accommodation, DTA for 3 FJSRCC members) x 6 States				
Cost of media and publicity				
<b>Activity 9: Improve the working environment for Drafts Persons and the Nigerian Law Reform</b>				
Sub-activity 9.1: Recruitment of additional personnel	FCSC/FMOJ/NLRC		JUNE-AUG- 2018	
Sub-activity 9.2: Provision of vehicles	FMOJ/NLRC		JUNE-AUG- 2018	
Sub-activity 9.3: Provision of computers, hardwares, softwares	FMOJ/NLRC			
Sub-activity 9.4: Provision of law books			JUNE-AUG 2018	
<b>Activity 10: Review of provisions of laws relating to sexual offences</b>	NLRC		LAW REVIEW TEAM TO FIX	Better legal framework to protect victims of sexual offences

Sub-activity 10.1: Conduct studies of sexual offences provisions and penalties			LAW REVIEW TEAM TO FIX	
--	--	--	------------------------	--



OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY		TIME LINE (2016 - 2017)	PERFORMANCE INDICATOR
	Implementing Agency/Agencies	Estimated Budget and Financing Strategy		
<b>OBJECTIVE 2: Strengthen the Legal Drafting, Law Review Process and Implementation Processes</b>	<i>(Which justice sector institution/s will implement the activity?)</i>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>What international/national agencies will co-implement the activity?)</i>			
Sub-activity 10.2: Workshop or consultative forums with stakeholders on proposed reforms			LRT	
Sub-activity 10.3: Drafting of the new bill to review existing provisions			LRT	
<b>Activity 11: Review of Companies and Allied Matters Act</b>	NLRC		ONGOING	Improved Company Law Practice
Sub-activity 11.1: Research into cases law and developments that would be incorporated into revised CAMA	NLRC/CAC		ONGOING	
Sub-activity 11.2: Workshop and publicity of the proposed changes	NLRC/CAC/Other Stakeholders		?	
Sub-activity 11.3: Drafting of the revised law	NLRC		ONGOING	
Sub-activity 11.4: Presentation of the draft revised bill to the HAGF	NLRC			



OBJECTIVES AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 3: Strengthen Public Engagement and Accountability Systems</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>What international/national agencies will co-implement the activity?)</i>			
<b>Activity 1: Strengthen Anti-corruption Initiatives and Accountability Systems</b>				<i>Improved and accountable Anti-corruption institutions</i>
<b>Sub-activity 1: 1 Establish a Database for Asset Declaration and Management</b>				
Develop secured policies for the real time online dissemination of asset declaration information to law enforcement and financial institutions.	CODE OF CONDUCT BUREAU		???	
Review the laws/Constitution to regulate the management of asset declaration information	FMOJ/Stakeholders		LRT	
Review and update the list of those who should declare assets in the public and private sectors	FMOJ/Stakeholders		LRT	
Constitute an independent Board to monitor the procedure, process and management of asset declaration working with CCB	CCB/FMOJ/Stakeholders		LRT	
<b>Activity 2: Establish an Internal Complaint and Whistle Blowers' system for Justice Sector Institutions.</b>				
Sub-activity 2.1: Establish a Complaints Desk in the Office of the Attorney General	FMOJ/Stakeholders		ONGOING	
Sub-activity 2.2: Develop reporting portals and monitoring system for all reports	FMOJ/Stakeholders		Jan-18	
Sub-activity 2.3: Review Reports and identify those deserving disciplinary actions	FMOJ/Stakeholders		LRT	
Sub-activity 2.4: Develop and Apply Sanctions where necessary	FMOJ/Stakeholders		LRT	
<b>Activity 3: Strengthen the Freedom of Information Department/FMOJ</b>				
Sub-activity 3.1: Develop training programs for all the government agencies on FOI Implementation	FMOJ/Stakeholders		ONGOING (OGP)	
Sub-activity 3.2: Encourage the appointment of desk officers for the management of Information and privacy issues in MDAs	FMOJ/Stakeholders		ONGOING(OGP)	
Sub-activity 3.3: Train government prosecutors on the management of cases arising from the FOI Act	FMOJ/Stakeholders		ONGOING(OGP)	
Sub-activity 3.4: Develop an online portal for public to apply and access information	FMOJ/Stakeholders		ONGOING(OGP)	

Sub-activity 3.5: Implement the Guidance on the FOI Act.	FMOJ/Stakeholders		ONGOING(OGP)	
--	-------------------	--	--------------	--



OBJECTIVES AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 3: Strengthen Public Engagement and Accountability Systems</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>(What international/national agencies will co-implement the activity?)</i>			
<b>Activity 4: Strengthen Asset Recovery and Management Process</b>				Improved transparency in the management of Recovered and Returned Assets
Sub-activity 4.1: The FMOJ to establish A Stolen Asset Return Verification and Management Committee Pending the Establishment of the Agency on Asset Management	FMOJ		Jan-18	
Sub-activity 4.2: Asset Recovery Policies to be drafted and introduced to prosecutors, judges and investigators for better synergy	FMOJ		Jan-18	
Sub-activity 4.3: The Central Authority Unit in the Office of Attorney General of the Federation to be made a directorate with more resources and staff to cover mutual and extradition request, international asset recovery requests and provide legal attachees to Nigerian foreign missions	FMOJ		NOVEMBER-DECEMBER 2017	
Sub-activity 4.4: The NFIU to be strengthened and made an independent agency to make financial crimes in a broader manner and to assist in the recovery of stolen assets.	FMOJ/Development Partners		ONGOING (LRT)	
Sub-activity 4.5: The Proceeds of Crime Policy to be drafted to enable the application of 5% of all recovered assets to law enforcement, security antic-corruption agencies and the Ministry of Justice	FMOJ		ONGOING (LRT)	
Sub-activity 4.6: Training Programs on National and International Asset Recovery Measures to be established jointly with the Nigerian Law School	FMOJ		2018-2020	
<b>Activity 5. Promote implementation of the Police Complaint Response Unit (CRU) in the FCT (To be moved to an appropriate objective)</b>				
Sub-Activity 5.1: Visit the CRU Center and assess the workings of the system			?	
Sub-Activity 5.2: Develop the concept note, identify and engage with partners			?	
Sub-Activity 5.3: Develop concept/advisory note for the establishment of Sexual Assault Referral Centre (SARC)	FJSRCC		??	

OBJECTIVES AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 4: Strengthen Enabling Environment for Business and Economic Activities</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>What international/national agencies will co-implement the activity?)</i>			
<b>Activity 1: Strengthen engagement with Businesses, Professional Groups, Civil Society Organisations and Vulnerable or Disadvantaged Groups</b>			ONGOING(OGP)	<i>Improved Relationship between the Private Sector and Justice Institutions</i>
<b>Sub-activity 1.1: Establish Networking Programs with Professional Bodies such as NBA, ICAN, CITN and Chambers of Commerce.</b>			ONGOING(OGP)	
Sub-activity 1.2: Convene dialogue sessions with relevant professional bodies and develop protocols of engagement	FMOJ/Stakeholders		ONGOING(OGP)	
Sub-activity 1.3: Conduct an ongoing review and monitoring of compliance with Business and Investment Laws by government and private sector institutions	FMOJ/Stakeholders		ONGOING(OGP)	
<b>Activity 2: Establish a Law and Investment Law Forum</b>				
Sub-activity 2.1: Convene a Business and Investment Laws Forum and Inaugurate the Forum as a standing advisory body to the Office of the Attorney General	FMOJ/Stakeholders		OGP AGENDA	
Sub-activity 2.3: Ensure the inclusion of CSOs representation in engagement with business and professional groups			ONGOING(OGP)	
<b>Activity 3: Review of the Nigeria Investment Promotion Council Act NIPC</b>			LRT	(i) Improved investment laws (ii) Enhances procedure of investment
Sub-activity 3.1: Research into cases law and developments that would be incorporated into revised NIPC Act	NLRC, FMOJ		LRT	
Sub-activity 3.2: Workshop and publicity of the proposed changes	FMOJ/NIPC		LRT	
Sub-activity 3.3: Drafting of the revised law	FMOJ/NIPC		LRT	
Sub-activity 3.4: Presentation of the draft revised bill to the HAGF			??	

OBJECTIVES AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 5: Facilitate enhancement of skill and capacity and advocate a sector whole system of performance, improvement, monitoring and evaluation</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>What international/national agencies will co-implement the activity?)</i>			
<b>Activity 1: Enhance the Skills of Prosecutors.</b>				
Sub-activity 1.1: Develop Prosecutors' Training Manual for junior, intermediate, senior and management levels	FJSRCC/Development Partners		COMPLETED	
Sub-activity 1.2: Require Prosecutors to undertake code of conduct and ethics training and continuing legal education	FMOJ		JANUARY-MARCH 2018	
Sub-activity 1.3: Nigeria Law School to provide learning platforms for Prosecutors and other officers of MOJ	FMOJ/NLS/Development Partners		2018-2020	
<b>Activity 2: Establish a Joint Learning program between Prosecutors, Judges and Law Enforcement Institutions.</b>	FMOJ /NJI/Development Partners			Improved coordination of training programs and networking within the justice sector.
Sub-activity 2.1: The NJI, Ministry of Justice and Selected Law Enforcement Agencies to identify areas of possible joint learning opportunities for prosecutors, judges and law enforcement officers	FMOJ /NJI/Development Partners		JANUARY-MARCH 2018	
Sub-activity 2.2: Convene Conferences on topical issues for Judges, Prosecutors and Investigators	NJI/Development Partners		Apr-18	
<b>Activity 3: Enhancing the Investigative Capacity of the Police for Justice Delivery</b>	NPF, Police Service Commission			Public friendly Nigeria Police
Sub-activity 3.1: Training of IPOs in general investigation and arrest procedures as well as attitudinal change.			COMPLETED	
Sub-activity3.2: Enhance the capability of Police to collaborate with the Community in the implementation of Community Policing at State levels.			??	
<b>Activity 4: Strengthen the Institutional and Human Resource Capacities of Justice Institutions.</b>				
Sub-activity 3.1: Set up a training centre (fully equipped with digital tools) within the Ministry of Justice for continuous learning.			APRIL-JUNE 2018	
Sub-activity 3.2: Train research officers and award scholarship for research and advanced training skills			2018-2020	



OBJECTIVES AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 5: Facilitate enhancement of skill and capacity and advocate a sector whole system of performance, improvement, monitoring and evaluation</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>What international/national agencies will co-implement the activity?)</i>			
Sub-activity 4.3: Train staff on monitoring and evaluation planning, budget, project implementation and reporting and strategy.			2018-2020	
Sub-activity 4.4 Identify areas of collaboration with NIALS, Nigeria Law School and other training institutions in Nigeria and internationally			2018-2019	
Sub-Activity 4.5: Organize training for judges in FCT and states that adopted the sentencing guidelines	FJSRCC and Development Partners		COMPLETED?	
3 day residential training workshops for 50 participants in FCT and 2 States (6 resource persons per workshop, accommodation, venue, refreshments, transport for resource persons)				
<b>Sub-Total Objective 5</b>				

OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 6: Reform the Criminal Justice Administration</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>(What international/national agencies will co-implement the activity?)</i>			
<b>Activity 1: To reduce delays in criminal trials</b>				Study report produced
Sub-activity 1.1: Strengthen the ACJMC to perform its functions	FMOJ		JULY-AUGUST 2017	
Sub-activity 1.2: Designation of courts to handle specialized cases, especially criminal cases	FMOJ		SEE ABOVE	Reduction from current length of time to 1 month within a year.
Sub-activity 1.3: Train more Prosecutors in DPP s office and other prosecution agencies	FMOJ		ONGOING	
Sub-activity 1.4: Recruit Prosecutors in annually by 10% over a period of 4 years	FMOJ/FCSC		2018-2020	
Sub-activity 1.5: . Ensure prompt payment of transport allowances of prosecutors			2018-2020	
Sub-activity 1.6: Ensure the availability of computers and photocopiers in the Police Legal Department, DPP and Police Divisions to facilitate effective investigation and prosecution	FMOJ		2018-2020	
Sub-activity 1.7: Sensitization of police on the need to provide duplicate case files to DPP			2017-2018	
Sub-activity 1.8: CJ FCT to advocate implementation, by FCT Judges, of the practice Direction on submission of duplicate case files while filing FIR in courts.	FCT-HC/NPF/FMOJ		SEE ABOVE	
Sub-activity 1.9: Advocate the provision of recording machines in courts in FCT and the Federal High Courts and Training of personnel on the use of the automated court recording machine .	FCT-HC/NPF/FMOJ		2018-2020	(1) Speedy trial, decongestion of Prisons and Police cells. (2) Better and efficient administration of justice
Sub-activity 1.10: Advocate the development of a case tracking system for FCT and Federal High Courts	FMOJ/NPF/FCT-HC		2018-2020	
<b>Activity 2: Ensure that witnesses are present in court.</b>	FMOJ			Speedy dispensation of justice
Sub-activity 2.1: Develop a National policy on witness protection			COMPLETED	
Sub-activity 2.2: Provision of fund for the cost of transportation to witnesses.	FCT-HC/NPF/FMOJ		ONGOING	
Sub-activity 2.3: Set up in Federal DPP's Office a pilot Witness counseling program.	FMOJ		Jun-17	

OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 6: Reform the Criminal Justice Administration</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>What international/national agencies will co-implement the activity?)</i>			
Sub-activity 2.4: Design and adopt a standard form for proper documentation of witness addresses and particulars by the Police.	FMOJ/NPF		Jul-17	
<b>Activity 3: Provision of Necessary infrastructure to enhance performance and Productivity</b>	FMOJ			Better and speedy dispensation of justice
Sub-activity 3.1: Advocate the harmonization of the Salaries of Legal Officers with the Judicial officers& other Agencies.	FMOJ/MBNP/NSWC/NASS		2017-2018	
Sub-activity 3.2: Provision of special incentives to Legal Officers base on performance	FMOJ		2017-2020	
Sub-activity 3.4: Provision of Security Protection for Prosecutors.			2017-2020	
Sub-activity 3.4: Increasing the productivity of Magistrates and Judicial staff by reviewing their salaries and allowances periodically	FMOJ, FCT Judiciary		2017-2020	
Sub-activity 3.5: To improve police and other scientific investigations by upgrading existing centres and laboratories for forensic and ballistic testing as well as establishing additional ones in each of the Geo-Political zones.			2017-2020	
Sub-activity 3.6: create a comprehensive database for the effective coordination of sectorial activities.	FMOJ, FJSRCC		2017-2020	Data base built and regularly updated
<b>Activity 4: Ensure completion of the FMOJ of justice information database Management System</b>	FMOJ			Easy access and coordination of cases
Sub-activity 4.1: Access the progress of the development of Justice Information Management System and Plan its Compleioin for the FMOJ	FMOJ		Aug-17	
Sub-activity 4.2: conduct a baseline survey of Justice Institutions to access their information Management capacity and provide facilities and training to fill the gaps	FJSRCC/Development Partners		Aug-17	
<b>Activity 5: To improve justice delivery for children and young persons by implementing the Child Rights Act in FCT</b>				
Sub-activity 5.1: To under take public enlightenment through jingles, family court user manual, hand bills and posters on the family courts of FCT	FCTA/FMWASD		??	
Sub-activity 5.2: A practice note by CJ of FCT directing all Magistrates to transfer cases involving children and young persons to the family courts			??	
Sub-activity 5.3: CJ FCT to appoint and inaugurate Judges of the family courts.			??	

OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 6: Reform the Criminal Justice Administration</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>(What international/national agencies will co-implement the activity?)</i>			
<b>Activity 10: To improve access to justice and legal defence to poor people in rural areas</b>				
Sub-activity 10.1: Establish community legal aid clinics in all LGAs in Nigeria	LACON, FMOJ		2017-2020	Number of people assisted increase
Sub-activity 10.2: Improve the capacity of the LACoN to operate the Police Solicitor Duty and Court Solicitor Duty in all the states			JANUARY 2018- DECEMBER 2018	
Sub-activity 10.3: The Nigeria Police Force to, in collaboration with the NHRC to design and implement a training programme for the Human Rights Units in the NPF.			2017-2018	
Sub-activity 10.4: Train paralegals to support to assist vulnerable and disadvantaged groups across the country to understand and enforce their rights	LACN		2017-2020	
Sub-Total				



OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 7: Reform of the Civil justice Administration</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>What international/national agencies will co-implement the activity?)</i>			
<b>Activity 1: Ensuring Obedience to Court Orders by MDAs through simplifying and improving the process of Enforcement of court Judgments and Execution of outstanding judgment debts against MDAs.</b>	FMOJ			(1) Speedy trial, decongestion of Prisons and Police cells. (2) Better and efficient administration of justice
Sub-activity 1.1: Review Amendment of the Sheriff and Civil Process Law	NLRC, NASS		LRT	Elimination of bottlenecks in execution of judgments
Sub-activity 1.2: Review of the Judgment Enforcement Rules			LRT	
Sub-activity 1.3: Training of Judges, Legal Officers and Court Sheriffs on the revised laws	FMOJ, NJI, NAN		LRT	More court orders obeyed
Sub-activity 1.4: Provision of more funds for settlement of judgment debts and Publicity of the Judgment Debt Settlement Committee in the FMOJ by FJSRCC	FMOJ		2017-2020	Improved public confidence in the justice sector
<b>Activity 2: To Improve the speed of dispensation of Civil justice.</b>				
Sub-activity 2.1: Appoint a working group to design a strategy for the management of existing and future judgement debt of the FG.	Judiciary, FMOJ		Jan-18	(1) Reduction in the time and cost in the dispensation of cases (2) Reduction in the number of dockets per judge
Sub-activity 2.2: Strengthen the NJI programme for the training of judges on the new rules	FMOJ, NJI		2017-2020	More civil cases handled and concluded within shorter periods
Sub-activity 2.3: Introduce a system of regular training programme for lawyers by the FMOJ in the new rules			2017-2020	
<b>Activity 3: Raised Public Awareness of Legal Processes and Remedies to redress negative perception of the Legal System (iii) Improve Judicial Accountability and transparency</b>				
Sub-activity 3.1: (i) Media awareness campaign on building confidence on the legal system (ii) Issue relevant press releases through subscription to NAN Press Release -WIRE Service.	NJI, FMOJ, Judiciary, NAN		??	increase patronage of the Courts by the public

OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 7: Reform of the Civil justice Administration</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>(What international/national agencies will co-implement the activity?)</i>			
Sub-activity 3.2: Strengthening the Inspectorate Division of the Judiciary in the FCT	same as above		2017-2019	Increased public trust in the justice system
Sub-activity 3.3: Review and Strengthen the Public Complaint System in the judiciary to be	same as above		2017-2018	
<b>Activity 4: Strengthening the existing ADR Mechanisms by widening the scope and accessibility</b>				Increase in number of people using ADR
	BOAG, Nass, Judiciary			
Sub-activity 4.1: Review of legislation backing ADR.	FMOJ, NBA, NASS		LRT	
Sub-activity 4.2: Encourage use of ADR in mainstream judicial processes through setting up mediation centres, multi door court house and other ADR facilities.	NBA/Stakeholders		2017-2020	
Sub-activity 4.3: The enlightenment of the Bar in collaboration with the NBA.	NBA/Stakeholders		2017-2020	
Sub-activity 4.4: Set up mediation centre at the FMOJ under the Citizens Rights Dept.	FMOJ		2017-2020	
Sub-activity 4.5: Facilitate the promulgation of ADR bills pending at the NASS.	FMOJ/NMA		LRT	

OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 8: Reform in Human Rights and The Rule of Law</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>What international/national agencies will co-implement the activity?)</i>			
<b>Activity 1: Reduce practice of exclusion of persons living with disability.</b>			2017-2020	
<b>Sub-activity 1.2: Set up a working group for the reform of Human Rights</b>			JANUARY-MARCH 2018	
Sub-activity 1.2: Conduct a Baseline Study on challenges (legal, administrative, economic, social, etc) faced by persons living with disability.	FMWASD		Apr-18	Special needs of persons living with disability to be provided for in public sphere
Sub-activity 1.2: Implementation of the recommendation from the baseline study.	FMWASD		JUNE 2018-JANUARY 2019	Special needs of persons living with disability to be provided for in public sphere
Sub-activity 1.2: Promulgate the Disability bill into law	NASS		LRT	Laws to protect persons with disability
<b>Activity 2: Eradicate, or reduce significantly, the Increasing incidents of violence against persons (VAP)</b>				
Sub-activity 2.1: Conduct a baseline/typology on patterns of VAP and possible solutions	FMWASD		2017-2019	(1) Informed report on VAW (2) Better policy and laws on VAW
Sub-activity 2.2: Raise awareness on VAP	FMWASD, FMOJ, NAN		2018-2019	(1) More cases of VAW reported and victims get remede (2) Reduction in cases of VAW
<b>Activity 3: Making Socio-economic Rights ultimately available to Nigerians by Improving judicial interpretation and application of laws to enforce same</b>				

OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 8: Reform in Human Rights and The Rule of Law</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>What international/national agencies will co-implement the activity?)</i>			
Sub-activity 3.1: Prepare and present for promulgation the Social Security Bill (CCT, N-Power, and for elderly persons)	FMOJ, FJSRCC, NASS, NEPAD, NAN		LRT	Social security scheme available to poor Nigerians
Subactivity 3.2: Training of judicial officials on the interpretation and application of laws to enforce ECOSOC rights.	FJSRCC/NJI		2017-2020	Judge aware of social obligations of the law to protect social rights
<b>Activity 4: Elimination of torture and other Cruel Inhumane and Degrading treatment in Nigeria</b>				
Sub-activity 4.1: Introduce against CID in the training curriculum of the law enforcement Agencies and Training Institutions on human rights norms against torture and CID	PSC, All law Enforcement Agencies, the Military		2018-2020	Cases of confession extracted under duress reduced to the barest minimum
Sub-activity 4.2: Translation of human rights document into Nigerian local languages	FMOJ, NUC, Fed Min of Education		2018-2020	Improved awareness on human rights
<b>Activity 5: Facilitate Domestication and Implementation of Human Rights and Justice related treaties</b>				
Sub-activity 5.1: Update the Treaties in Force Publication by FMOJ to bring it up to date	FJSRCC		2017-2020	more cases and disputes etled in organisations
Sub-activity 5.2: Periodically disseminate the state of Human Rights Report and periodic report of the NHRC	NHRC, NBA		2017-2018	Treaties implemented
<b>Activity 6: To improve the awareness and attitude of police and other law enforcement officials on the rights of women</b>				
<b>Activity 7: Strengthen Human Rights Standards and Application</b>				<i>Improved human rights protection in Nigeria</i>
Sub-activity 7.1: Convene a Conference on Human Rights and Empower a Panel of Experts to Investigate Human Rights Violation.	NHRC		AUGUST-SEPTEMBER 2017	
Sub-activity 7.2: Review the structure of the National Human Rights Commission to to enable it apply the Amended NHRC Act more effectively in protecting the rights of Nigerians	NHRC		MAY-JULY 2017	

OBJECTIVE/S AND ACTIVITIES	IMPLEMENTATION STRATEGY	Estimated Budget and Financing Strategy	TIME LINE (2016 - 2017)	Performance indicators
<b>OBJECTIVE 8: Reform in Human Rights and The Rule of Law</b>	<b>Implementing Agency/Agencies</b>	<i>(How much will the activity cost and How will it be funded?)</i>	<i>(In what months from June until December 2016 will the activity be implemented?)</i>	
	<i>(Which justice sector institution/s will implement the activity?)</i>			
	<i>What international/national agencies will co-implement the activity?)</i>			
<b>Activity 8: Strengthen Access to Justice and Protection for Vulnerable Persons</b>				
<b>Sub-activity 8.1 Review and Strengthen the legal provisions protecting and compensating victims of human rights abuse</b>			LRT	
<b>Activity 10: (i)To ensure that ATP have employment while in prison and benefit from proceeds (ii)To strengthen the Earning Scheme of the inmates (iii)To ensure that more inmates are equipped with necessary skills while in prison custody either as convict or ATP.</b>	Nigerian Prison Service		2018-2020	Revised PSO/ more inmates engaged in work within the walls of the Prison while in custody
Sub-activity 10.1: Review of the Prison Standing Order.			LRT	
Subactivity 10.2: Provision of secured structure for inmate training and productivity and the provision of adequate workshops and manpower.	NPS/Ministry of Interior		2018-2020	
Sub-activity 10.3: Provision of after- care facilities and upgrade of existing ones.	NPS/Ministry of Interior		2018-2020	
Sub-activity 10.4: Establishment of special and rehabilitation centers for drug abusers within the prison and other inmates.	NPS/Ministry of Interior		2018-2020	
<b>Activity 11: (i)To create a more healthy and conducive environment of Prison in line with the UN standard, (ii) Establishment of half-way home</b>	Nigerian Prison Service			(i) improved health conditions in prisons (2) more inmates rehabilitated
Sub-activity 11.1: Building of more prisons and half-way-homes one in each geo-political zones.	NPS/Ministry of Interior		2018-2020	
Sub-activity 11.2: Rehabilitation of existing prisons	NPS/Ministry of Interior		2018-2020	
Sub-activity 11.3: Enhance feeding and medical facilities for inmates	NPS/Ministry of Interior		2018-2020	